SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:15AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 245 Const.CaIendar Day: 913 D.ate: 09-Mar-2012. Frld.ay 0 4-SOFA:8001§(;I.:2113.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  08:30 AM  08:00 PM Break: 00:30 Over Time:  03:00

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Cable Hauling
[]

Overview of work today: installation & preliminary adjustment of strands #86 & #87 was completed;
installation of strand #88 was started; hauling of strands #88, #89, & #90 was completed; hauling of strand
#91 was started.

CJ Biskner's crew was working on installing at the North side of the Tower. Obra Paulk's crew was working
on installing at the South side of the Tower. Tony Costa's crew was working on adjusting, floating, hauling
and other misc work around the Tower. The labor for all of these crews is listed below. See the diary of
Victor Altimarano for additional details as he was also at the Tower for portions of the day.
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Work at the Tower saddle:

- | arrived at the office at 08:30. | checked email & started my diary until 09:00.

- From 09:10 until 09:20, at the request of B. Brignano, | walked the North main-span to check strand #87
for twist. None was noticed.

- | arrived at the Tower at 09:20. Prior to this, see Victor's diary for details of the work performed. At
09:20, the following work was ongoing: 1) hauling of strand #88 & 2) setting up for adjusting strand #87
since installation had recently been completed.

- From 09:25 until 10:30, the upper portion of the divider plates was being installed in between troughs 8 &
9 on the North side of the Tower saddle.

- At 09:35, hauling of strand #88 was completed.

- From 09:35 until 10:05, the floating clamps were installed on strand #88.

- From 09:45 until 11:30, the upper portion of the divider plates was being installed in between troughs 8 &
9 on the South side of the Tower saddle.

- At 10:20, strand #88 was floated in the North & South side-spans.

- Note: Victor checked twist on strand #88 in both side-spans. He said that it was OK.

- From 10:40 until 10:55, preliminary adjustment of strand #87 was done in the South trough. The strand
was moved easterly by about 1.4m.

- At 10:45, strand #88 was floated in the North main-span.

- At 10:55 hauling of strand #89 was started.

- At 11:00, strand #88 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.

- From 11:05 until 11:20, preliminary adjustment of strand #87 was done in the North trough. The strand
was moved easterly by about 1.0m.

- At 12:50, strand #88 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.

- At 13:10, installation of strand #88 was started in the North trough.
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- At 13:20, hauling of strand #89 was completed,

- From 13:20 until 14:00, the floating clamps were installed on strand #89.

- At 14:00, strand #89 was floated in the North & South side-spans.

- At 14:05, installation of strand #88 was started in the South trough.

- From 14:05 until 14:20, | walked the North & South side-spans to check strand #89 for twist and
damage. None was noticed.

- At 14:20, installation of strand #88 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.

- At 14:45, strand #89 was floated in the South main-span.

- From 14:50 until 15:00, preliminary adjustment of strand #88 was done in the North trough. The strand
was moved easterly by about 1.2m.

- At 15:20, strand #89 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.

- At 16:00, installation of strand #88 was completed in the South trough. The wire placement was
generally acceptable for the entire length of the saddle. There were some minor wire migrations, but they
met the acceptance criteria defined in the Cable Acceleration Team meeting.

- At 16:15, strand #89 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.

- At 16:25, hauling of strand #90 was completed.

- From 16:25 until 17:00, the floating clamps were installed on strand #90.

- From 16:45 until 16:55, preliminary adjustment of strand #88 was done in the South trough. The strand
was moved easterly by about 1.1m.

- From 17:00 until 17:15, | walked the North & South side-spans to check strand #90 for twist and
damage. None was noticed.

- At 17:20, installation of strand #89 was started in the North trough.

- At 18:00, strand #90 was floated in the North & South side-spans.

- At 18:10, installation of strand #89 was started in the South trough.

- At 18:30, strand #90 was floated in the North main-span.

- At 18:35, installation of strand #89 was completed in the North trough. The wire placement was generally
acceptable for the entire length of the saddle. There were some minor wire migrations, but they met the
acceptance criteria defined in the Cable Acceleration Team meeting.

- At 18:35, hauling of strand #91 was started.

- From 18:45 until 19:00, preliminary adjustment of strand #89 was done in the North trough. The strand
was moved easterly by about 0.8m.

- At 18:45, strand #90 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.

- At the end of the shift at 19:05, the status of the work was: 1) strand #89 in the South trough was about
60% installed, 2) strand #90 in the North trough was being formed, & 3) the hauling of strand #91 was
stopped with the haul frame parker at the North side of the Tower.

- From 19:10 until 19:20, at the request of B. Brignano, | walked the North main-span to check strand #90
for twist. None was noticed.

- From 19:30 until 20:15, | updated my daily diary.

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM KEVIN RATCLIFF 8.00 2.00 400 14.00 D
Ironworker FOR CHRISTOPHER BISKNER 8.00 2.00 2.00 12.00 D
Ironworker JNM MATTHEW COCHRAN 8.00 2.00 2.00 12.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 2.00 12.00 D
Ironworker JNM RENE MULATO 8.00 2.00 2.00 12.00 D
Operator JNM JEFFREY SCOTT 8.00 2.00 2.00 12.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
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Ironworker JNM ROGELIO RUIZ 8.00 2.00 2.00 12.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 2.00 12.00 D
Operator JNM HOWARD SCHROYER 8.00 2.00 4.00 14.00 |:|
Ironworker JNM CASEY LUX 8.00 2.00 4.00 14.00 D
Ironworker JNM Jose ALFARO 8.00 2.00 4.00 14.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 4.00 14.00 D
Ironworker APP JACOB MECHE 0.00 0.00 0.00 0.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 2.00 12.00 D
Ironworker JNM JULIENT POULK 8.00 2.00 2.00 12.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 2.00 12.00 D
Ironworker JNM JACK HUNTER 8.00 2.00 2.00 12.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 2.00 12.00 D
Ironworker JNM JEFFERY STEWART 8.00 0.00 0.00 8.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 2.00 12.00 D
Ironworker FOR GARY ANDERSON 8.00 2.00 4.00 14.00 D
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